

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
1																		
2																		
3	Annual Procurement Plan (for F.Y.2022-23)																	
4																		
5	Ministry / Division:						Information and Communication Technology Division											
6	Agency:						Department of Information Communication and Technology											
7	Procuring Entity Name & Code						Establishing Digital Connectivity											
8	Project / Programme Name & Code						Establishing Digital Connectivity											
9	Project Implementation Periods						December 2021 - November 2025											
10																		
11	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procure- ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
12	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD14	Installation of 10,000 SRDL Labs		No.	1250	OTM	CCGP	GoB	132.94	Planned Days		14	14	14	7	4	3	7	63
SD15	Installation of 10,000 SRDL Labs		No.	1250	OTM	CCGP	GoB	132.94	Actual Date Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	
SD16	Installation of 10,000 SRDL Labs		No.	1250	OTM	CCGP	GoB	132.94	Actual Date Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
SD17	Installation of 10,000 SRDL Labs		No.	1250	OTM	CCGP	GoB	132.94	Actual Date Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
SD18	SRDL Lab monitoring system maintenance and scale up		LS	1	EOI	PD	GoB	100.00	Actual Date Planned Dates	Sun-28-Aug-22	Sun-11-Sep-22	Sun-25-Sep-22	Sun-9-Oct-22	Sun-16-Oct-22	Thu-20-Oct-22	Sun-23-Oct-22	Sun-30-Oct-22	63
SD19	Online application and approval system for SRDL Lab Allotment		LS	1	SSS	PD	GoB	5.00	Actual Date Planned Dates	Thu-28-Jul-22	Sun-7-Aug-22	Sun-21-Aug-22	Sun-4-Sep-22	Fri-9-Sep-22	Sun-11-Sep-22	Wed-14-Sep-22	Wed-21-Sep-22	55
SD23	Installation of Specialize Labs		LS	57	OTM	PD	GoB	142.50	Actual Date Planned Dates	Mon-29-Aug-22	Mon-12-Sep-22	Mon-26-Sep-22	Mon-10-Oct-22	Sat-15-Oct-22	Mon-17-Oct-22	Thu-20-Oct-22	Thu-27-Oct-22	59

Annexure - III (a)
Ref: PPR, 2008

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R
1																		
2																		
3	Annual Procurement Plan (for F. Y.2022-23)																	
4																		
5	Ministry / Division:																	
6	Agency:																	
7	Procuring Entity Name & Code																	
8	Project / Programme Name & Code																	
9	Project Implementation Periods																	
10																		
11	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
12	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	SD34	Asset management Platform (Common IT Infrastructure)	LS	1	EOI	PD	GoB	500.00	Planned Days		14	14	14	5	2	3	7	59
14									Actual Date									
15	SD43	CRVS platform development collaboration tools	LS	1	OTM	PD	GoB	50.00	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Mon-16-Jan-23	Wed-18-Jan-23	Sat-21-Jan-23	Sat-28-Jan-23	59
16									Planned Days		14	14	14	5	2	3	7	
17									Actual Date									
18	SD44	CRVS ISDP and related Software Development and Scale up(Citizen inbox)	LS	1	EOI	HOPE	GoB	1000.00	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Mon-16-Jan-23	Wed-18-Jan-23	Sat-21-Jan-23	Sat-28-Jan-23	59
19									Planned Days		14	14	14	5	2	3	7	
20									Actual Date									
21	SD46	CRVS ISDP and related Software Development and Scale up(Marriage & Divorce)	LS	1	EOI	HOPE	GoB	200.00	Planned Dates	Wed-30-Nov-22	Fri-16-Dec-22	Sat-31-Dec-22	Sat-14-Jan-23	Thu-19-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
22									Planned Days		16	15	14	5	3	3	7	
23									Actual Date									
24	SD57-SD60	Manpower Out sourcing	NO.	571	OTM	CCGP	GoB	5678.95	Planned Dates	Thu-28-Jul-22	Thu-25-Aug-22	Fri-9-Sep-22	Fri-23-Sep-22	Wed-28-Sep-22	Sat-1-Oct-22	Tue-4-Oct-22	Tue-11-Oct-22	75
25									Planned Days		28	15	14	5	3	3	7	
26									Actual Date									
27	SD63	Audio- video/film production of PIU (Project introduction)	LS		EOI	PD	GoB	25.00	Planned Dates	Wed-30-Nov-22	Fri-16-Dec-22	Sat-31-Dec-22	Sat-14-Jan-23	Thu-19-Jan-23	Sun-22-Jan-23	Wed-15-Jan-23	Wed-1-Feb-23	63
28									Planned Days		16	15	14	5	3	3	7	
29									Actual Date									
30	SD80	Cleaning Service	LS	1	OTM	PD	GoB	48.00	Planned Dates	Wed-30-Nov-22	Fri-16-Dec-22	Sat-31-Dec-22	Sat-14-Jan-23	Thu-19-Jan-23	Sun-22-Jan-23	Wed-15-Jan-23	Wed-1-Feb-23	63
31									Planned Days		16	15	14	5	3	3	7	
32									Actual Date									

Annexure - III (a)
Ref: PPR, 2008

1		B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R						
2															Annexure - III (a) Ref PPR, 2008									
3	Annual Procurement Plan (for F. Y.2022-23)																							
4																								
5	Ministry / Division:		Information and Communication Technology Division																					
6	Agency:		Department of Information Communication and Technology																					
7	Procuring Entity Name & Code		Establishing Digital Connectivity																					
8	Project / Programme Name & Code		Establishing Digital Connectivity																					
9	Project Implementation Periods		December 2021 - November 2025																					
10																								
11	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Takas)	Time Code for Process	Advertisse EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature						
12	1	2	3	4	OTM DPM	6	7	8	9	10	11	12	13	14	15	16	17	18						
94	SD81	Security Service	LS	1	DPM	PD	GoB	86.40	Planned Dates	Wed-30-Nov-22	Fri-16-Dec-22	Fri-30-Dec-22	Fri-13-Jan-23	Wed-18-Jan-23	Fri-20-Jan-23	Mon-23-Jan-23	Mon-30-Jan-23							
95									Planned Dates															
96									Actual Date															
97	SD83	Vehicle Rent	LS	1	OTM	PD	GoB	72.00	Planned Dates	Sun-28-Aug-22	Tue-13-Sep-22	Tue-27-Sep-22	Tue-11-Oct-22	Sun-16-Oct-22	Tue-18-Oct-22	Fri-21-Oct-22	Fri-28-Oct-22							
98									Planned Dates															
99									Actual Date															
100	Total Service Value								47354.01															






26912

Ministry / Division: Information and Communication Technology Division
Agency: Department of Information Communication and Technology
Procuring Entity Name & Code: Establishing Digital Connectivity
Project / Programme Name & Code: Establishing Digital Connectivity
Project Implementation Periods: December 2021 - November 2025

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
1	GOODS							9	10	11	12	13	14	15	16	17	18
GD2	Supply of Furniture (for SRDL)	SET	Ls	OTM(e-gp)	CCGP	Gob	2006.25	Planned Dates	Mon-12-Aug-22	Mon-12-Sep-22	Tue-27-Sep-22	Wed-12-Oct-22	Mon-17-Oct-22	Wed-19-Oct-22	Sat-22-Oct-22	Sat-29-Oct-22	68
								Planned Days		21	15	15	5	2	3	7	
								Actual Date	Mon-12-Aug-22	Mon-12-Sep-22	Tue-27-Sep-22	Wed-12-Oct-22	Mon-17-Oct-22	Wed-19-Oct-22	Sat-22-Oct-22	Sat-29-Oct-22	
GD3	Supply of Furniture (for SRDL)	SET	Ls	OTM(e-gp)	CCGP	Gob	2006.25	Planned Dates	Mon-12-Aug-22	Mon-12-Sep-22	Tue-27-Sep-22	Wed-12-Oct-22	Mon-17-Oct-22	Wed-19-Oct-22	Sat-22-Oct-22	Sat-29-Oct-22	68
								Planned Days		21	15	15	5	2	3	7	
								Actual Date	Mon-12-Aug-22	Mon-12-Sep-22	Tue-27-Sep-22	Wed-12-Oct-22	Mon-17-Oct-22	Wed-19-Oct-22	Sat-22-Oct-22	Sat-29-Oct-22	
GD4	Supply of Furniture (for SRDL)	SET	Ls	OTM(e-gp)	CCGP	Gob	2006.25	Planned Dates	Mon-12-Aug-22	Mon-12-Sep-22	Tue-27-Sep-22	Wed-12-Oct-22	Mon-17-Oct-22	Wed-19-Oct-22	Sat-22-Oct-22	Sat-29-Oct-22	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date	Mon-12-Aug-22	Mon-12-Sep-22	Tue-27-Sep-22	Wed-12-Oct-22	Mon-17-Oct-22	Wed-19-Oct-22	Sat-22-Oct-22	Sat-29-Oct-22	
GD5	Supply of Furniture (for SRDL)	SET	Ls	OTM(e-gp)	CCGP	Gob	2006.25	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	
GD6	Supply of Furniture (for SRDL)	SET	Ls	OTM(e-gp)	CCGP	Gob	2006.25	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	
GD7	Supply of Furniture (for SRDL)	SET	Ls	OTM(e-gp)	CCGP	Gob	2006.25	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	
GD8	Supply of Furniture (for SRDL)	SET	Ls	OTM(e-gp)	CCGP	Gob	2006.25	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	
GD9	Supply of Furniture (for SRDL)	SET	Ls	OTM(e-gp)	CCGP	Gob	2006.25	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	

Amir

[Signature]

[Signature]

[Signature]

[Signature]

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information Communication and Technology
Project / Programme Name & Code	Establishing Digital Connectivity
Project Implementation Periods	December 2021 - November 2025

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
1	GOODS							9	10	11	12	13	14	15	16	17	18
GD12	Specialized Lab's Furniture	No	57	OTM(e-gp)	PD	GoB	230.66	Planned Days		14	14	14	7	4	3	7	63
								Actual Date									
GD25	Computers and accessories (PTU)	Set	1	OTM(e-gp)	PD	GoB	347.10	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date									
GD26	Computer consumables (PTU)	Ls	1	OTM	PD	GoB	70.00	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Wed-18-Jan-23	Sun-22-Jan-23	Wed-25-Jan-23	Wed-1-Feb-23	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date									
GD27	Office network (PTU)	Set	1	RFQ	PD	GoB	5.00	Planned Dates	Sun-28-Aug-22	Sun-11-Sep-22	Sun-25-Sep-22	Sun-9-Oct-22	Sun-16-Oct-22	Thu-20-Oct-22	Sun-23-Oct-22	Sun-30-Oct-22	63
								Planned Days		14	14	14	7	4	3	7	
								Actual Date									
GD28	Electrical Equipment (PTU)	Set	1	OTM(e-gp)	PD	GoB	12.10	Planned Dates	Thu-28-Jul-22	Sun-7-Aug-22	Sun-21-Aug-22	Sun-4-Sep-22	Fri-9-Sep-22	Sun-11-Sep-22	Wed-14-Sep-22	Wed-21-Sep-22	55
								Planned Days		10	14	14	5	2	3	7	
								Actual Date									
GD29	Office Equipment (PTU)	Set	1	OTM(e-gp)	PD	GoB	10.87	Planned Dates	Mon-29-Aug-22	Mon-12-Sep-22	Mon-26-Sep-22	Mon-10-Oct-22	Sat-15-Oct-22	Mon-17-Oct-22	Thu-20-Oct-22	Thu-27-Oct-22	59
								Planned Days		14	14	14	5	2	3	7	
								Actual Date									
GD30	Furniture for (PTU)	Ls	1	OTM	PD	GoB	145.50	Planned Dates	Wed-30-Nov-22	Wed-14-Dec-22	Wed-28-Dec-22	Wed-11-Jan-23	Mon-16-Jan-23	Wed-18-Jan-23	Sat-21-Jan-23	Sat-28-Jan-23	59
								Planned Days		14	14	14	5	2	3	7	
								Actual Date									
Total Goods Value								16871.23									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
24/9/22

Annual Procurement Plan (for F. Y.2022-23)

Ministry / Division:
Agency:
Procuring Entity Name & Code
Project / Programme Name & Code
Project Implementation Periods

Information and Communication Technology Division
Department of Information Communication and Technology
Establishing Digital Connectivity
Establishing Digital Connectivity
December 2021 - November 2025

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
1	WORKS		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD2	Pre and Post construction Expense	No	1	OTM (e-gp)	HOPE	GoB	132.00	Planned Dates	Wed-21-Dec-22	Wed-11-Jan-23	Thu-26-Jan-23	Fri-10-Feb-23	Wed-15-Feb-23	Fri-17-Feb-23	Mon-20-Feb-23	Mon-27-Feb-23	68
								Actual Date		21	15	15	5	2	3	7	
WD3	Vertical Extension of Upazila complex	No	243	DPM	CCGP	GoB	10000.00	Planned Dates	Wed-03-Aug-22	Wed-24-Aug-22	Thu-8-Sep-22	Fri-23-Sep-22	Wed-28-Sep-22	Fri-30-Sep-22	Mon-3-Oct-22	Mon-10-Oct-22	68
								Planned Days		21	15	15	5	2	3	7	
								Actual Date									
Total Works Value							10132.00										

Amir
[Signature]
[Signature]
[Signature]
21/10/22